

WILLIAM F. FLAHERTY, P.E.
Public Works Administrator

1201 N.E. 5th Avenue
P.O. Box 1300
Pompano Beach, Florida 33061



Phone: (954) 786-4061
(954) 786-4106
Fax: (954) 786-4028

City of Pompano Beach, Florida

September 4, 2003

Mr. John Di Pompeo, Sr.
Chief Executive Officer
Di Pompeo Construction Corporation
2301 N.W. 33rd Court, Unit #102
Pompano Beach, FL 33069

Re: Skolnick Center

Dear Mr. Di Pompeo:

I wanted to follow up our conversation of yesterday regarding the work on the Skolnick Recreation Center. As I mentioned to you, we have heard some very nice comments about the manner in which the project is progressing and the workmanship and cooperation being displayed to this point. I called you yesterday to pass those nice comments along to you. It is not often that we get those kinds of compliments, and when we do, I like to share them with those who are responsible.

The only concern that has existed from the beginning of the project is that we finish as close to the original completion date as possible. To that end, we do understand that there was an initial delay in starting the project unattributable to your company. If there is any possible way for you to make up some of this time without additional expense on your behalf and finish the project prior to the January completion date, it would be very much appreciated. The residents in Palm-Aire would thank you as well as myself on behalf of the entire City. If there is any way that my office can assist in your efforts to complete early, please let me know. You can call me to discuss any opportunity for acceleration of the timeline, and I'll do whatever I can.

Sincerely,

A handwritten signature in blue ink that reads "Bill".

William F. Flaherty, P.E.
Public Works Administrator

WFF:reb

Cc: Mr. C. William Hargett, Jr., City Manager
Mr. Clayton Young

